Attachment 3 
to Contract no.4812/_____ 
as of “____” ________________201__ 


Project Schedule
for the Development of Process Design Solutions  
for Methanol Plant Project 
at the PAO Oil Company Bashneft branches: Bashneft-Novoil and Bashneft-Ufa Refinery 

	Milestone No.
	Work (milestone) description
	Deliverables
	Timing
	Cost of Work milestones, percent

	
	
	
	Start of milestone/sub-milestone activities 
	End of milestone/sub-milestone activities
	

	1
	Start of the field survey at Ufa Refinery and NOVOIL sites for the purpose of database acquisition, etc. (Kick-off Meeting).              Approval of Design Database 
	Report of the Design Database acquisition
	Contract signing date
	Within 3 weeks from the Contract signing date
	50%

	2.
	Feasibility Study development, obtaining Client’s approval, including
	Preliminary PFD’s.
Evaluation of various revamp cases.
Recommended overall revamp scheme.
	End of Milestone 1 activities
	Within 6 weeks after the start of milestone activities
	30%

	2.1 
	Technological Survey activities
	
	
	
	

	2.2
	Preliminary PFD’s development
	
	
	
	

	2.3
	Evaluation of various revamp cases
	
	
	
	

	2.4
	Recommended overall revamp scheme
	
	
	
	

	3.
	Handover of Deliverables to the Client
	Feasibility Report (comparison of the two (2) potential construction sites and general conclusion).
	End of Milestone 2 activities
	[bookmark: _GoBack]Within 4 weeks after the start of milestone activities
	20%

	3.1
	Preparation of documentation for the selected revamp case 

	
	
	
	

	3.2
	Submission of REPORT 
	
	
	
	

	
	TOTAL, excluding VAT:
	

	
	VAT 18%
	

	
	TOTAL, including VAT:
	



	For and on behalf of the CLIENT:

	For and on behalf of the CONTRACTOR:

	General Director



	 


	____________________/ D.A. Sergeev
	_______________ 

	Stamp
	Stamp



